EnviroLogic Resources, Inc.

Consulting Environmental & Water Resources Scientists

November 16, 2006 10077.009

Oregon Department of Environmental Quality Northwest Region 2020 SW Fourth Avenue Suite 400 Portland, Oregon 97201-4987

VIA Email

Attention: Anna Coates

Subject: Progress Report – October 2006

Remedial Investigation/Feasibility Study/Interim Removal Action Measures

Astoria Area-Wide Petroleum Site

Astoria, Oregon DEQ ECSI File #2277

Dear Ms. Coates:

This letter presents the progress made by the PRP Group during October 2006 on the RI/FS and IRAM development at the Astoria Area-Wide Petroleum Site in Astoria, Oregon. This work is being conducted in response to DEQ Order No. ECSR-NWR-01-11.

WORK COMPLETED IN OCTOBER 2006

The draft ecological risk assessment report was submitted to the DEQ on October 25.

Review of the draft human health risk assessment report was completed by the PRP Group and comments were incorporated into a revised draft.

Analytical results for soil gas samples collected from the subslab at the Port of Astoria office building were received in October. The DEQ had asked that TPH-diesel be included in the analytical program, however there is no approved analytical method for TPH-diesel in air samples collected with Summa canisters.

Comments by the PRP Group on the draft RI Report were addressed during October. This effort will extend into November.

A response to comments on the revised Contaminated Media Management Plan (CMMP) for the former Mobil/Niemi bulk plant were prepared. The design of the vapor mitigation component of the IRAM was continued. Three monitoring wells were identified as impeding construction and are being proposed for abandonment.

Cowlitz Clean Sweep (CCS) of Astoria, Oregon, performed monthly maintenance on the enhanced synthetic and floating absorbent boom system installed in Slip 2. Absorbent socks in monitoring wells containing free product were replaced monthly by CCS.

Ms. Anna Coates November 16, 2006 Page 2

An analysis of the data collected from a baildown test in MW-50, on Pier 2, was completed for incorporation into the RI Report.

A meeting of the PRP Group representatives was held on October 5. A meeting between the PRP Group representatives and DEQ representatives was held on October 19 via conference call.

WORK PLANNED FOR NOVEMBER AND DECEMBER 2006

Active project work tasks include the following:

- A technical memorandum describing two rounds of sub-slab sampling at the Port office building will be completed after evaluation of the second round of sub-slab sampling, which was completed the week of September 18;
- Maintenance of the absorbent boom system in Slip 2;
- ➤ Submittal of IRAM design to DEQ and implementation of the IRAM Work Plan and CMMP for the redevelopment at the former Mobil/Niemi bulk plant property and construction of the IRAM;
- Preparation of documentation regarding the undocumented pipelines and structures found during the Bornstein Seafoods development;
- ➤ Documentation of reconstruction of three wells in Industry Street and abandonment of three wells at the former Chevron/McCall bulk plant will be submitted to DEQ;
- Abandonment of three wells located in areas being redeveloped;
- > Preparation of the Draft RI report incorporating comments from the PRP Group; and
- > Review of the draft human health risk assessment report and preparation for submittal to DEQ.

PROBLEMS ENCOUNTERED AND RESOLUTIONS

There were no problems requiring resolution during the reporting period.

CLOSING COMMENTS

Please call me at (503)768-5121 if you have any questions or comments regarding this progress report.

Sincerely,

 ${\it EnviroLogic Resources, Inc.}$

Thomas J. Calabrese

Thomas J. Calabrese, RG, CWRE Principal/Hydrogeologist Project Manager Ms. Anna Coates November 16, 2006 Page 3

cc: Distribution list attached

Ms. Anna Coates November 16, 2006 Page 4

ASTORIA AREA-WIDE PETROLEUM SITE Distribution List

- 1 Anna Coates, DEQ Project Manager, Site Response
- 1 Peter Gearin, Port of Astoria
- 1 Tom Calabrese, EnviroLogic Resources, Inc., Consultant for AAW PRP Group
- 1 Max Miller, Tonkon Torp, Attorney for McCall Oil and Chemical Corporation
- 1 Ted McCall, McCall Oil and Chemical Corporation
- 1 John Edwards, Anchor Environmental, LLC, Consultant for McCall Oil and Chemical Corp
- 1 Cary E. Bechtolt, Niemi Oil Company
- 1 Jeff B. Kray, Marten Law Group, PLLC, Attorney for Niemi Oil Company
- 1 Kurt Harrington, AMEC, Inc., Consultant for Niemi Oil Company
- 1 Ed Platt, Shell Oil Company
- 1 Rick Glick, Davis Wright Tremaine, Attorney for Shell Oil Company
- 1 Leon Lahiere, Hart Crowser, Consultant for Shell Oil Company
- 1 Brian Harris, Harris Enterprises
- 1 Larry Vandermay, Flying Dutchman
- 1 David Bartz & Laura Maffei, Schwabe Williamson & Wyatt, Attorney for Flying Dutchman
- 1 Hong Huynh, Miller Nash, Attorney for Harris Enterprises
- 1 Lon Yandell, Kleinfelder, Consultant for Harris Enterprises
- 1 Richard Delphia, Delphia Oil Company
- 1 Chuck Smith, Attorney for Delphia Oil Company
- 1 Alistaire Clary, Maul Foster Alongi, Consultant for Delphia Oil Company
- 1 Darin Rouse, Chevron Environmental Management Company
- 1 Soniya Ziegler, Attorney for Chevron Environmental Management Company
- 1 Grant Sprick, Blasland, Bouck, and Lee, Consultant for Chevron Environ. Management Co.
- 1 Gerry Koschal, Blasland, Bouck, and Lee, Consultant for Chevron Environ. Management Co.
- 1 Brian Jacobson, Owest Communications International, Inc.
- 1 David Bledsoe, Perkins Coie LLP, Attorney for Qwest Communications International, Inc.
- 1 Anita W. Lovely, Lovely Consulting, Inc., Consultant for ExxonMobil Corporation
- 1 Information Repository